

---

# Index

## A

Accuracy of estimates  
 vs. effort, 49–51  
 in large estimates, 53  
 in levels, 251  
 progressive, 4, 250

Action items in iteration reviews, 244

Activities  
 dependency of, 14–15  
 planning by, 12–15  
 work expansion for, 12

Adaptation by teams, 26–27

Adequate results, 49–50

Aggregate estimates, 46–47

Agile approach, 21–22  
 description of, 9–10  
 discussion questions, 32  
 to planning, 27–31  
 to projects, 23–27  
 success factors, 249  
 discussion questions, 257  
 estimate separation, 250–251, 254  
 feature-based plans vs. task-based,  
 252  
 guidelines, 254–256  
 levels, 251  
 replanning frequency, 249–250  
 story size, 252

summary, 256  
 team level tracking, 253  
 uncertainty handling, 253–255  
 work in process elimination, 252–253  
 summary, 31–32

Agile Manifesto, 21

Analogy, estimating by, 55

Analysts  
 in multiple-team projects, 205  
 in planning poker, 57

Armour, Phillip, 18

Assessing themes on Kano Model, 114–116

Average velocity, 239–240

## B

Baker, Simon, 171

Bar charts, release burndown, 221–224

Beck, Kent, 21, 59, 151, 228

Beedle, Mike, 158, 219

Bernstein, Leonard, 43

Bills, Mark, 93

Boehm, Barry, 3, 182

Bohr, Niels, 49

Bomb Shelter Studios case study. *See* Case study

Bossi, Piergiuliano, 183

Brehmer, B., 59

Budget buffers, 198

- Budgetary estimates, 4, 9
- Buffering plans, 187–188
  - caveats for, 199–200
  - combining buffers in, 198–199
  - discussion questions, 201
  - for features, 188–189
  - guidelines for, 197
  - vs. padding, 199
  - for schedules, 189–190
  - sizing in, 194–197
  - summary, 200
  - for uncertainty, 190–194
- Buffers, feeding, 208–210
- Bugs
  - iteration planning for, 154
  - task boards for, 230
- Burndown charts
  - iteration, 230–231
  - release, 219–224
- Burnup, 220
- Business priorities, focus on, 25–26
- Business value, 80–81
- C**
- Cards in planning poker, 56–59
- Carpenter, Mary Chapin, 215
- Case study, 261–262
  - iteration planning in
    - first, 285–292
    - second, 303–305
  - iteration review
    - first, 301–303
    - second, 305
    - final, 312–313
  - product description in, 262–270
  - product research preparation in, 281–284
  - release plans
    - creating, 292–301
    - presenting, 308–312
    - revising, 305–308
  - user stories for, 270–281
- Categorization, response, 116–117
- CHAOS studies, 6
- Chronometers in navigation, 215
- Churchill, Winston, 227
- Cirillo, Francesco, 183
- Clark, Kim. B., 15–16
- Clocks in navigation, 215
- Cohn, Mike, 25, 161
- Collaborative estimating, 204–205
- Combining
  - buffers, 198–199
  - user stories, 128–129
- Commitment-driven iteration planning, 149, 158–162
- Commitments from estimates, 18
- Common basis for estimates, 204–205
- Communication, 235
  - discussion questions, 245
  - end-of-iteration summaries for, 241–244
  - importance of, 235–236
  - of plans, 237–238
  - of progress, 238–240, 255
  - summary, 244–245
- Conditions of satisfaction, 29
  - in planning, 29–31
  - in release plans, 135–136
  - in SwimStats website, 139–140
- Cone of uncertainty, 3–4, 10, 17, 178–181, 186
- Contents and Assessment section in end-of-iteration summaries, 244
- Context section in end-of-iteration summaries, 241
- Contract negotiation, valuing, 22
- Cooperative games, 22
- Corkboards for monitoring iteration plans, 227
- Corso, Gregory, 111
- Cost
  - development, 100–101
  - in infrastructure prioritization, 87
  - in iteration length determination, 170
  - in theme prioritization, 81–82, 84
- Create, Read, Update, and Delete (CRUD) operations, 124–125
- Crosscutting concerns, 125–126
- Cross-functional behavior, story points for, 70
- Cross-functional teams, 59
- CRUD (Create, Read, Update, and Delete) operations, 124–125
- Cunningham, Ward, 27

- Customers
  - collaboration by, 22
  - duties of, 23–24
  - satisfying, Kano Model for, 112–114
    - response categorization in, 116–117
    - theme assessment on, 114–116
- Cycle time, 252
- D**
- Daily planning, 29
- Data boundaries, splitting user stories
  - across, 122–124
- Date-driven projects, 136–137
- Dates in release plans, 137–138
- Days of week in iteration planning, 165
- Dead reckoning, 215
- Decay in story point estimates, 70–71
- Decision making support, 6–7
- Defects, iteration planning for, 154
- Definitive estimates, 4
- DeGrace, Peter, 171
- Delays
  - from dependencies, 14–15
  - from multitasking, 15–16
- Delighters, 112–114
- Deliveries in iterations, 24–25
- DeLuca, Jeff, 224
- DeMarco, Tom, 91
- Dependencies
  - of activities, 14–15
  - delays from, 14–16
  - in iteration planning, 154–156
  - minimizing, 25
- Deriving
  - duration, 39
  - estimates, 54–56
- Design
  - in iteration planning, 157–158
  - user interface, 87–88
- Desirability, prioritizing, 111
  - discussion questions, 120
  - Kano Model of customer satisfaction, 112–117
  - relative weighting, 117–119
  - summary, 119–120
- Detail for user stories, 205
- Developers
  - duties of, 24
  - in planning poker, 56
- Development cost estimates, 100–101
- Diminishing returns on estimating, 49–51
- Disaggregation in estimating, 55–56
- Disciplines in planning poker, 59
- Discounted payback period, 107–108
- Discounting, 102
- Discussion in planning poker, 58
- Distributions
  - of completion times, 191–192
  - of iteration planning times, 164–165
- Documentation, valuing, 22
- DSDM (Dynamic Systems Development Method), 189
- Duration estimates
  - deriving, 39
  - in ideal days. *See* Ideal days
  - size estimates separated from, 250–251, 254
- Dynamic Systems Development Method (DSDM), 189
- Dysfunctional form in Kano Model, 114–116
- E**
- Eastwood, Clint, 133, 249
- Efficiencies, operational
  - in financial prioritization, 94–95
  - in WebPayroll example, 98–99
- Effort
  - vs. estimate accuracy, 49–51
  - tracking, 231–232
- Elaboration of plans, 28
- Elapsed time vs. ideal days, 43–45
- End-of-iteration summaries
  - Contents and Assessment section, 244
  - Context section, 241
  - Metrics section, 242–243
  - Personnel section, 241–242
- End of quarter iteration alignment, 175
- End uncertainty, 82–83
- Envelopes in planning poker, 59
- Epics, 53–54, 122
- Estimates, 3
  - accuracy of
  - vs. effort, 49–51

- in large estimates, 53
    - in levels, 251
    - progressive, 4, 250
  - aggregate, 46–47
  - budgetary, 4, 9
  - buffering plans for. *See* Buffering plans
  - collaborative, 204–205
  - commitments from, 18
  - of duration
    - deriving, 39
    - in ideal days. *See* Ideal days
    - size estimates separated from, 250–251, 254
  - in multiple-team projects, 204–205
  - re-estimating. *See* Re-estimating
  - of size, 33–34
    - duration estimates separated from, 250–251, 254
    - with story points. *See* Story points
  - techniques, 49–51
    - analogy, 55
    - derivations, 54–56
    - disaggregation, 55–56
    - discussion questions, 60
    - planning poker, 56–59
    - scales, 52–53
    - shared, 51–52
    - summary, 60
    - user stories, epics, and themes, 53–54
  - of velocity. *See* Velocity
  - Evaluation apprehension, 231
  - Excel spreadsheets for IRR calculations, 105
  - Exciters, 112–114
  - Expanding stories, 183
  - Expert opinions
    - for estimates, 54–55
    - in planning poker, 56
  - Explaining ideal days, 73
  
  - F**
  - Facts, planning based on, 256
  - Failure factors in planning, 11
    - activities vs. features, 12–15
    - discussion questions, 19
    - estimates becoming commitments, 18
    - feature development priority, 17
    - multitasking, 15–16
    - summary, 18–19
    - uncertainty, 17–18
  - Feature breakdown structures, 237–238
  - Feature-driven projects, 136–137
  - Features
    - vs. activities, 12–15
    - in buffering plans, 188–189
    - in infrastructure prioritization, 87
    - in planning, 252
    - priority in, 17, 255–256
    - size of, 255
  - Feedback, 22
    - in iteration length determination, 169–170
    - in iteration reviews, 150
    - in planning, 31
    - in user interface design, 88
  - Feeding buffers, 208–210
  - Fibonacci sequences, 52
  - Fight or flight instinct, 231
  - Financial prioritization, 91
    - discussion questions, 109
    - financial measures, 102
      - in business value, 81
      - comparing returns, 108
    - discounted payback period, 107–108
    - internal rate of return, 104–106
    - net present value, 103–104
    - payback period in, 106–107
    - resources for, 108
    - time value of money, 102
  - incremental revenue in, 94
  - new revenue in, 93–94
  - operational efficiencies in, 94–95
  - retained revenue in, 94
  - summary, 109
  - theme-return worksheets for, 92–93
  - in WebPayroll, 96–101
- Focus on business priorities, 25–26
- Forecasts for velocity estimates, 181–182
- Four-week iterations, 172
- Fowler, Martin, 151
- Fully burdened labor costs, 99
- Functional form in Kano Model, 114–116
- Functionality risk, 84

**G**

Games  
 case study. *See* Case study  
 cooperative, 22  
 planning poker, 56–59

Ganssle, Jack, 182

Gantt charts  
 for activities, 12–13  
 for communication, 237–238  
 task focus in, 252

Gilb, Tom, 84

Githens, Greg, 249

Goals  
 and iteration length, 175  
 in iteration planning, 151–152

Gold-plating, 13

Goldratt, Eliyahu M., 194

Good plans, 8–9

Goodman project, 174

Graf von Moltke, Helmuth, 3, 11

Grenning, James, 56

Griffen, Abbie, 114

Guidelines  
 for buffering plans, 197  
 for planning, 254–256

**H**

Hagafors, R., 59

Hauser, John R., 114

Highsmith, Jim  
 on features, 252  
 on project manager roles, 24

Historical values  
 for elapsed time, 44  
 for velocity estimates, 178–179

Hobbs, Charles, 45

Hoest, Martin, 59

Holidays, 242

Holmes, Sherlock, 145

Honest communication, 236

Hours available estimates, 182

Hunt, Andrew, 128

**I**

Ideal days, 43–44, 69  
 advantages of, 72–73

discussion questions, 47, 75  
 ease in estimating, 73  
 explaining, 73  
 as measure of size, 46  
 relativity in, 72  
 in software development, 44–46  
 vs. story points, 73–74  
 summary, 47, 74–75  
 for velocity predictions, 73

In Process column in task boards, 229

Incomplete stories in velocity measurements, 217–218

Incremental revenue  
 in financial prioritization, 94  
 in WebPayroll example, 97

Individual commitments in iteration planning, 161

Individuals  
 valuing, 21  
 velocity tracking of, 232

Infrastructure prioritization factors, 86–87

Inspection by teams, 26–27

Interaction designers in multiple-team projects, 205

Interactions, valuing, 21

Interface design, 87–88

Internal Rate of Return (IRR), 104–106

Interruptions, 45

IRR (internal rate of return), 104–106

Iteration burndown charts, 230–231

Iteration length, 167  
 deciding on, 171–172  
 discussion questions, 176  
 end of quarter alignment with, 175  
 factors in, 167–168  
 feedback, 169–170  
 overhead costs, 170  
 priority changes, 169–170  
 release length, 168  
 uncertainty, 168  
 urgency, 170–171  
 in Goodman project, 174  
 in Napa project, 173–174  
 in release plans, 136  
 summary, 175–176  
 in SwimStats website, 140–141

Iteration planning, 145–147

- in case study
    - first, 285–292
    - second, 303–305
  - commitment-driven, 158–162
  - discussion questions, 166
  - goals in, 151–152
  - in levels of planning, 29
  - monitoring. *See* Monitoring
  - priority adjustments in, 150–151
  - recommendations for, 162–163
  - relating task estimates to story points, 163–165
  - vs. release planning, 148–149
  - summary, 165–166
  - target velocity in, 151
  - task allocation in, 147–148
  - task estimates in, 156–158
  - user stories in, 152–156, 159
  - velocity-driven, 149–150
- Iteration reviews
  - in case study
    - first, 301–303
    - second, 305
    - final, 312–313
  - in end-of-iteration summaries, 244
  - for priority adjustments, 150–151
- Iterations
  - deliveries in, 24–25
  - knowledge incorporated in, 26
  - length of. *See* Iteration length
  - in multiple-team projects, 207
  - planning. *See* Iteration planning
  - on release burndown charts, 219–224
  - reviews. *See* Iteration reviews
  - for uncertainty, 17
  - work in process elimination in, 252–253
- J**
  - Jeffries, Ron, 237
  - Johnson, Jim, 11, 55
  - Jørgensen, Magne, 59, 231
  - Juicy bits, 84
  - Just-in-time requirements approach, 26
  - Justifying estimates, planning poker for, 59
- K**
  - Kano, Noriaki, 112
  - Kano Model of customer satisfaction, 112–114
    - response categorization in, 116–117
    - theme assessment on, 114–116
  - Kennedy, Michael N., 182
  - Kernighan, Brian, 126
  - Keyboard entry in iteration planning, 146–147
  - Keynes, John Maynard, 177
  - Knowledge
    - incorporated in iterations, 26
    - for prioritizing themes, 82–84
    - for products and projects, 27
- L**
  - LaFasto, Frank M. J., 159
  - Large projects. *See* Multiple-team projects
  - Larson, Carl E., 159
  - Lateness, passed down, 13–14
  - Latitude in navigation, 215
  - Laufer, Alexander, 82, 207
  - Leach, Lawrence P., 195, 197
  - Learning, importance of, 255
  - Lederer, Albert L., 11, 51, 55, 157, 231
  - Levels of planning, 28–29, 251, 254
  - Linear feature in Kano Model, 112–114
  - Lister, Timothy, 91
  - Loading to full capacity, 16
  - Local safety estimates, 193–194
  - Longitude in navigation, 215
  - Lookahead planning, 206–207, 256
- M**
  - Macomber, Hal, 27
  - Maintenance in iteration planning, 161–162
  - Malotaux, Niels, 170
  - Margins of safety. *See* Buffering plans
  - MARR (minimum attractive rate of return), 104
  - McConnell, Steve, 3
  - Mean velocity, 239–240
  - Means uncertainty, 82–83
  - Meetings

- in iteration planning, 154
  - iteration reviews. *See* Iteration reviews
- Metrics section in end-of-iteration summaries, 242–243
- Minimum attractive rate of return (MARR), 104
- Miranda, Eduardo, 52
- Mixed priority, splitting user stories of, 127
- Moderators in planning poker, 57
- Møløkken, Kjetil, 59
- Money, time value of, 102
- Monitoring
  - iteration plans
    - discussion questions, 233
    - effort expended, 231–232
    - individual velocity, 232
    - iteration burndown charts for, 230–231
    - summary, 232–233
    - task boards in, 227–230
  - release plans, 215–216
    - discussion questions, 226
    - parking-lot charts for, 224–225
    - release burndown charts for, 219–224
    - summary, 225–226
    - tracking releases, 216–217
    - velocity, 217–218
- MoSCoW rules for prioritization, 189
- Multiple buffers, 198–199
- Multiple-team projects, 203–204
  - common basis for estimates in, 204–205
  - discussion questions, 211
  - extra work for, 210
  - feeding buffers in, 208–210
  - lookahead planning in, 206–207
  - summary, 210–211
  - user stories in, 205
- Multipliers for velocity estimates, 180
- Multitasking
  - delays from, 15–16
  - and ideal days, 45
- Must-have features, 112–113
  
- N**
- Napa project, 173–174
- Navigation, nautical, 215–217
- Negotiations, valuing, 22
  
- Net Present Value (NPV), 103–104
- New knowledge
  - in infrastructure prioritization, 87
  - in theme prioritization, 82–84
- New revenue
  - in financial prioritization, 93–94
  - in WebPayroll example, 96–97
- Newbold, Robert C., 195
- Nightly Build Results in end-of-iteration summaries, 242
- Nonaka, Ikujiro, 171
- Nonlinear sequences, 52
- Note cards in iteration planning, 145–147
- NPV (net present value), 103–104
  
- O**
- Observed velocity, 179–181
- One-week iterations, 171–172
- Operational boundaries, splitting user stories on, 124–125
- Operational efficiencies
  - in financial prioritization, 94–95
  - in WebPayroll example, 98–99
- Opportunity costs, 102
- Optimal solutions, planning for, 5
- Orders of magnitude in estimates, 4, 52
- Overhead costs, 170
  
- P**
- Padding vs. buffers, 199
- Parking-lot charts, 224–225
- Parkinson's Law, 12, 194
- Partially completed work
  - re-estimating for, 66–67
  - in velocity measurements, 217–218
- Parton, Dolly, 35
- Patton, George S.
  - on choices, 69
  - on plans, 21
- Payback period
  - discounted, 107–108
  - in financial measures, 106–107
- Peering forward, 207
- Penalties in relative weighting, 118–119
- Performance constraints, 126–127

- Personnel section in end-of-iteration summaries, 241–242
- Perspectives, levels for, 251
- PERT charts, 252
- Planning
  - agile approach to, 27–31
  - buffering. *See* Buffering plans
  - communication for. *See* Communication
  - conditions of satisfaction in, 29–31
  - failures. *See* Failure factors in planning good, 8–9
  - iteration. *See* Iteration planning
  - levels of, 28–29, 251, 254
  - purpose of, 3–5
    - conveying information, 8
    - decision making support, 6–7
    - discussion questions, 10
    - risk reduction, 5–6
    - summary, 10
    - trust establishment, 7–8
    - uncertainty reduction, 6
  - release. *See* Release plans
- Planning poker, 56–57
  - discussion for, 58
  - need for, 58–59
  - session size in, 58
  - success of, 59
- Plauger, P. J., 126
- PMI (Project Management Institute) on estimates, 4
- Pomodori, 183
- Poppendieck, Mary
  - on features, 121
  - on planning, 203
  - on queueing, 252
- Poppendieck, Tom, 252
- Portfolio planning, 29
- Prasad, Jayesh, 11, 51, 55, 157, 231
- Precision
  - vs. effort, 49–51
  - in large estimates, 53
  - in levels, 251
  - progressive, 4, 250
- Present value, 102
- Priestley, Joseph, 235
- Priorities and prioritizing
  - business, 25–26
  - changing, 27, 150–151
  - desirability, 111
    - discussion questions, 120
    - Kano Model of customer satisfaction, 112–117
    - relative weighting, 117–119
    - summary, 119–120
  - in feature development, 17, 255–256
  - financial. *See* Financial prioritization
  - in iteration length determination, 169–170
  - in iteration planning, 150–151
  - in release burndown charts, 223
  - themes, 79–80
    - business value in, 80–81
    - combining factors in, 86
    - cost in, 81–82, 84
    - discussion questions, 89
    - examples, 86
    - factors in, 80
    - infrastructure, 86–87
    - new knowledge in, 82–84
    - risk in, 84–86
    - summary, 88–89
    - user interface design, 87–88
  - user stories in release plans, 137, 141
- Processes, valuing, 21
- Product owners
  - and conditions of satisfaction, 30
  - duties of, 23
  - in planning poker, 57
- Productivity, multitasking effect on, 15–16
- Products
  - knowledge for, 27, 82
  - planning, 29
  - research preparation for, 281–284
- Progress, communication of, 238–240, 255
- Progressive accuracy of estimates, 4, 250
- Progressive elaboration of plans, 28
- Project Management Institute (PMI) on estimates, 4
- Project managers, duties of, 24
- Projects
  - agile approach to, 23–27
  - knowledge increases for, 27



- multiple-team. *See* Multiple-team projects
  - new knowledge for, 82
  - staffing profile of, 7
- Q**
- Quarterly revenue goals, 175
  - Queuing theory, 252
- R**
- Range of velocities
    - in estimates, 184
    - in progress reports, 239
  - Re-estimating, 61
    - discussion questions, 67
    - inappropriate, 62–63
    - purpose of, 67
    - summary, 67
    - user stories in, 64–67
  - Reducing
    - risk, 5–6
    - uncertainty, 6, 82
  - Reference list, 315–320
  - Reinertsen, Donald G., 195
  - Related changes in splitting user stories, 128
  - Relative size changes, re-estimating for, 65
  - Relative weighting approach, 117–119
  - Relativity
    - in ideal days, 72
    - in story points, 36–38
  - Release burndown charts, 219–224
  - Release plans, 133–134
    - in case study
      - creating, 292–301
      - presenting, 308–312
      - revising, 305–308
    - conditions of satisfaction in, 135–136
    - discussion questions, 143
    - vs. iteration plans, 148–149
    - iterations in, 25, 136, 168
    - in levels of planning, 28–29
    - monitoring. *See* Monitoring in multiple-team projects, 207
    - steps in, 134–135
    - summary, 142–143
  - updating, 138–139
  - user stories in
    - estimating, 136, 140
    - example, 139–142
    - prioritizing, 137, 141
    - selecting, 137–138, 141–142
    - velocity estimates in, 136
  - Replanning, 249–250, 255
  - Response categorization in Kano Model, 116–117
  - Retained revenue
    - in financial prioritization, 94
    - in WebPayroll example, 97–98
  - Return on Investment or (ROI), 104–106
  - Revenue
    - in financial prioritization, 93–94
    - in WebPayroll example, 96–98
  - Revenue goals and iteration length, 175
  - Rising, Linda, 158
  - Risk
    - in prioritizing
      - infrastructure, 87
      - themes, 84–86
      - user interface design, 88
    - reducing, 5–6
  - Risk-value relationship, 85
  - ROI (Return on Investment), 104–106
  - Rolling lookahead plans, 207
  - Russell, Bertrand, 167
- S**
- Saaty, Thomas, 52
  - Safety margins. *See* Buffering plans
  - Sailor navigation, 215–217
  - Sanders, G. S., 231
  - Satisfaction
    - conditions of, 29
      - in planning, 29–31
      - in release plans, 135–136
      - in SwimStats website, 139–140
    - customer, Kano Model for, 112–114
      - response categorization in, 116–117
      - theme assessment in, 114–116
  - Scales, estimation, 52–53
  - Schedule risk, 84
  - Schedules
    - buffering plans for, 189–190

- lateness passed down, 13–14
  - Schulman, E. L., 231
  - Schwaber, Ken, 158, 219
  - Scrum process, 171
  - Session size in planning poker, 58
  - Shared estimates, 51–52
  - Short iterations, 24
  - 6x2+1 iteration cycles, 172
  - Size
    - of buffers
      - feeding, 209–210
      - project, 194–197
    - estimating, 33–34
      - duration estimates separated from, 250–251, 254
      - in ideal days. *See* Ideal days
      - with story points. *See* Story points
    - of features, 255
    - of tasks, 158
    - of user stories, 252
  - Slack, providing, 256
  - Sources of financial return, 93–95
  - Specificity in iteration planning, 153–154
  - Speed of story point estimates, 71–72
  - Spike tasks, 156
  - Splitting user stories, 121
    - appropriateness of, 121–122
    - cross-cutting concerns in, 125–126
    - across data boundaries, 122–124
    - discussion questions, 129
    - of mixed priority, 127
    - on operational boundaries, 124–125
    - performance constraints in, 126–127
    - related changes in, 128
    - summary, 129
    - into tasks, 127–128, 152–156
  - Spreadsheets for IRR calculations, 105
  - Square Root of the Sum of the Squares approach, 196
  - Staffing profile of projects, 7
  - Stahl, Leslie, 171
  - Steady rhythm, 171
  - Stein, Ben, 79
  - Story points, 35
    - advantages of, 69
    - for cross-functional behavior, 70
    - decay in, 70–71
    - discussion questions, 41, 75
    - vs. ideal days, 73–74
    - in iteration planning, 163–165
    - as measure of size, 71
    - on parking-lot charts, 224–225
    - relative, 36–38
    - on release burndown charts, 219–224
    - speed of estimating, 71–72
    - summary, 40–41, 74–75
    - task estimates related to, 163–165
    - for velocity, 38–40
  - Strategic planning, 29
  - Student syndrome, 194
  - Summing estimates, 160
  - SwimStats website, 61–62
    - iteration planning in, 145–147, 151–156
    - lookahead planning in, 206–207
    - re-estimating for. *See* Re-estimating
    - release plans for, 139–142
    - themes in, 79–80, 114–116
    - velocity estimates for, 141, 183–185
- T**
- Takeuchi, Hirotaka, 171
  - Target velocity in iteration planning, 151
  - Task boards in monitoring iteration plans, 227–230
  - Tasks
    - in planning, 147–148, 156–160, 163–165, 252
    - size for, 158
    - splitting user stories into, 127–128, 152–156
  - Team owners for conditions of satisfaction, 30
  - Teams
    - business priorities focus on, 25–26
    - for cross-functional behavior, 70
    - deliveries by, 24–25
    - inspection and adaptation by, 26–27
    - involvement of, 254
    - in iteration planning, 159–160
    - in planning poker, 59
    - short iterations for, 24
    - tracking, 253
    - working as one, 23–24
  - Tests Ready column in task boards, 229

- Tests Specified column in task boards, 229
  - Theme-return worksheets, 92–93
  - Themes, 54
    - on Kano Model, 114–116
    - prioritizing. *See* Priorities and prioritizing
  - Thomas, David, 128
  - Threshold features in Kano Model, 112–113
  - Throw it over the wall mentality, 23
  - Time available estimates, 182–183
  - Time distribution in iteration planning, 164–165
  - Time value of money, 102
  - Timeboxes, 24
  - To Do column in task boards, 229
  - To Verify column in task boards, 229
  - Tockey, Steve, 105, 108
  - Tracking. *See* Monitoring
  - Tradeoff decisions, 7
  - Triangulation, 55
  - Trust
    - communication for, 236
    - establishing, 7–8
  - Two-week iterations, 172
- U**
- Uncertainty
    - buffering plans for. *See* Buffering plans
    - cone of, 3–4, 10, 17, 178–181, 186
    - ignoring, 17–18
    - in iteration length determination, 168
    - new knowledge for, 82–83
    - planning for, 253–255
    - reducing, 6
  - Unfinished work in velocity measurements, 217–218
  - Updating release plans, 138–139
  - Urgency in iteration length determination, 170–171
  - User interface design, 87–88
  - User stories
    - aggregate estimates for, 46–47
    - for case study, 270–281
    - combining, 128–129
    - estimating, 53–54
    - expanding, 183
    - in iteration planning, 152–156, 159
    - in multiple-team projects, 205
    - in planning poker, 59
    - for priority focus, 25–26
    - in re-estimating, 64–67
    - in release plans
      - estimating, 136, 140
      - example, 139–142
      - prioritizing, 137, 141
      - selecting, 137–138, 141–142
    - size of, 252
    - splitting. *See* Splitting user stories
    - story points for. *See* Story points
  - Users
    - feedback from, 88
    - role of, 24
- V**
- Value
    - adding, 153
    - business, 80–81
    - financial. *See* Financial prioritization
  - Van Schooenderwoert, Nancy J., 27
  - Velocity
    - as equalizer, 63–64
    - estimates for, 177
      - deciding on method, 185–186
      - discussion questions, 186
      - forecasts for, 181–182
      - historical values for, 178–179
      - ideal days for, 73
      - ranges for, 184
      - in release plans, 136
      - story expansion for, 183
      - summary, 186
      - in SwimStats website, 141, 183–185
      - test iterations for, 179–181
      - time available estimates for, 182–183
      - variations in, 184–185
    - for estimation errors, 39–40
    - individual, 232
    - monitoring, 217–218
    - in progress reports, 238–239
    - on release burndown charts, 222
    - story points for, 38–40
  - Velocity-driven iteration planning, 149–150



- goals in, 151–152
- priorities in, 150–151
- target velocity in, 151
- tasks in, 156–158
- user stories in, 152–156

Verbal communication for user stories, 26

Vicinanza, S., 55

Von Neumann, John, 61

**W**

Waterfall method, 3–4, 82–83

WebPayroll example, 96

- combining factors in, 101
- development cost estimates in, 100–101
- incremental revenue in, 97
- new revenue in, 96–97
- operational efficiencies in, 98–99
- retained revenue in, 97–98

Weighting, relative, 117–119

Weinberg, Gerald M., 231

Wheelwright, Steven C., 15–16

Whiteboards in monitoring iteration plans, 227

Wiegers, Karl, 117

Wohlin, Claes, 59

Work breakdown structures, 252

Work in process

- elimination of, 252–253
- in velocity measurements, 217–218

Workers for estimates, 157

Working software, valuing, 22

**Y**

Yesterday's weather, 151

**Z**

Zeros in estimates, 53

